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November 7, 2012

Mr. George Czerniak

Acting Director NOV 13 201z
Air and Radiation Division AIR BN CEMENT DRANGH
U.S. Environmental Protection Agency, Region 5 L. FPA DEGION 5§

77 West Jackson

Chicago, IL 60604-3507

RE: Veolia ES Technical Solutions, L.L.C.
163121AAP
40 CFR 1207(i) — Time Extension for Subsequent Performance Tests as Defined in
Subpart EEE — National Emission Standards for Hazardous Air Pollutants from
Hazardous Waste Combustors

Dear Mr.Czerniak,

Veolia ES Technical Solutions, L.L.C. pursuant to 40 CFR 63.1207(i), is requesting a time
extension for conducting the comprehensive performance tests at Incinerators 2, 3 and 4 as
provided for by 40 CFR Subpart EEE - National Emission Standards for Hazardous Air
Poliutants from Hazardous Waste Combustors.

On September 5, 2012, Veolia submitted to USEPA and IEPA, Comprehensive Performance
Test (CPT) Plans for Incinerators 2, 3 and 4. As communications between USEPA and Veolia
has indicated, there is some confusion as to the planning and timing of these subseguent
CPT's. Veolia conducted the last CPT’s in December, 2009 that would have put the next
scheduled tests in late 2014. However, at the Agency’s request and determination, testing is to
be conducted in 2013, Veoclia did submit CPT Plans in September, 2012. As a result of this
accelerated schedule that Veolia did not anticipate, Veolia is requesting extensions to the
testing schedule. These extensions are being requested due to the complexity of the approval
of three plans by the Agency, preparation of these tests that include preparing the waste feeds
and spiking material (can take several months to order and prepare spiking material),
scheduling the stack testing consultant and rearranging the incoming waste loads to
accommodate the test schedule. Since three units are to be tested concurrently, separating the
timing of testing for these units will allow the Agency enough time to adequately review and
approve the CPT plans and allow Vealia adequate time to properly prepare for the testing to
ensure that all the required regulations are being met.

Veolia is requesting a four month extension for testing Unit 4 and a one year extension for
testing Units 2 and 3 from the date of September 5, 2013. These extensions would allow the
Agency and Veolia to ensure that all regulatory requirements are met to not only satisfy the
regulatory community but also to satisfy the public that these incinerators are in compliance with
all required regulations.
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| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted, is to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Upon review of this request, should the Agency have any questions or need for additional
information or questions, please contact Dennis Warchol at (618) 271-2804 or via e-mail at
Dennis Warchol@Veoliaes.com or me at (618) 271-2804 or via e-mail at
Doug.Harris@Veoliaes.com.

Sincerely,

Doug H;?éris
General Manager
Att.

cc. EPA File

#7 Mobile Avenue, Sauget, IL 62201
(618) 271-2804
www.veoliaes.com



